Approved For Release 2005/06/06 : CIA-RDP78B04770A002500020027-5

SECRET
(When Filled In)

SPEED LETTER	REPLY REQUESTED	DATE 10 August 1967
	YES ☐ NO ☐	~~LETTER~~ NO. File 997616

TO : FILE
ATTN:

FROM: [redacted] 25X

Telephone contact with [redacted] on 8 August, 25X
X1 Personal scheduling of [redacted] prevents him from being in
X1 [redacted] from the 14th to the 18th as originally planned.
The schedule for aligning pods and rhomboids is now
30-31 August and 1 September. This should not have any
effect on the schedule for production of the rhomboids at 25X
X1 [redacted]
X1 [redacted] hand carried 10 pods to [redacted]
on 9 August. Three pods supplied by IAS and seven by
PAG. All necessary paper work handled by [redacted] 25X

SIGNATURE

~~REPLY~~ | DATE

One pod (Serial No. 4418 MF) returned to [redacted] 25X
This was the property of [redacted] and had been used to 25X
align the prototype Mod. I 2X rhomboid.

Declass Review by NGA.

[redacted] 25X

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500020027-5

FORM 5-61 1831

SECRET